

Recognition of Experiential & Accredited Learning (REAL) Project 527723-LLP-1-2012-1-UK-GRUNDTVIG-GMP

The Real Project

WP No:	Title	Deliverable	WP Leader	Start Date	Due Date	Comments
1	Project Management	Interim Report Final Report	UoS	Month 1 November 2012	Month 13 Dec 2013 Month 26 December 2014	
2	Scoping Exercise	Report	IREA	Month 1	Month 6 April 2013	Supported By Tallinn, Limerick, Stirling
3	Initial Toolkit Development	Prototype Toolkit	UoS	Month 7 June 2013	Month 13 October 2013	Supported by SCQF Learning Link Scotland
4	REAL Toolkit Transferability testing phase	Toolkit Final Prototype	UoS	Month 13 November 2013	Month 19 May 2014	Testing in Estonia Romania and Ireland
5	Toolkit Production	Project Toolkit	UoS	Month 18 April 2014	Month 21 July 2014	In partnership with ECA
6	Credit Scheme Exchange investigation	Report	UoS	Month 19 May 2014	Month 24 October 2014	All partners
7	Quality Plan	Quality Plan	UoS	Month 1	Month 24	With External Evaluator
8	Project Seminar and Conference	RENADET Seminar UoS Conference	TU UoS	Month 1	Month 24	With IREA Limerick LLS SCQF
9	Exploitation of the REAL Project developments	Website	UoS	Month 4 March 2013	Month 24 October 24 2014	

Workpackages Deliverables and End Dates